

# School of Fine Arts

## Facility & Capital Project Update

Colleen Bridgeman  
Assistant Dean & COO

# Renovations – Recent & Ongoing


## J. Louis von der Mehden Recital Hall

- Restoration Improvements
  - Office Operations – Complete
  - Box Office – Complete
  - Audience Hall – Complete
  - Back Stage – Winter Break
  - Front Lobby – Winter Break
- Video Projector and Screen Replacement Upgrade – Complete



# Renovations – Recent & Ongoing

**J. Louis von der Mehden Recital Hall**  
– Future Lobby Renovation View




# Renovations – Recent & Ongoing

## William Benton Museum of Art

- Flooring & Lighting Upgrades to Gallery Spaces



# Renovations – Recent & Ongoing



## Studio Theatre

- Abatement and Install of New Flooring
- Theatre Seating Replacement
- Improved Aisle Lighting
- Paint Restoration





# Renovations – Recent & Ongoing

## School of Fine Arts Atrium


- Student Collaboration Space
- New Dean's Suite
- Music Drama Library Resource Center
  - *Hours of Operation – Fall Semester*
    - Monday – Thursday: 9am – 8pm
    - Friday: 9am – 5pm
    - Saturday: Closed
    - Sunday: 1pm – 8pm



# Space Expansion and Program Relocation – Recent & Ongoing



**Bishop Center – First Floor**



# Space Expansion and Program Relocation – Recent & Ongoing



## Kirby Mills

- Visual Arts Research Center Relocating from Lebanon Cottage
- 15 MFA Studios






# Space Expansion and Program Relocation – Recent & Ongoing




## Wadsworth Athenaeum

- Future Home of Arts Administration Program
- Currently in Contract Negotiation
- Construction to Start in the Fall 2018



# Fine Arts Phase II -Project Overview



# Fine Arts Phase II - Project Schedule



## Construction Started – June 2018

### ❖ Site Utilities – Ongoing

May 2018 – December 2018

### ❖ Addition – Production Facility

October 2018 – December 2019

### ❖ Drama/Music Façade Renovation (along Bolton Rd)

Winter Break 2018


### ❖ Drama/Music Façade Renovation (along RT 195)

May 2019 – August 2019

### ❖ Fine Arts Building Roof Replacement


Summer 2019

# Fine Arts Phase II - Logistics



# Fine Arts Phase II - Logistics


## Drama/Music (west corridor)





# Fine Arts Phase II - Logistics


## Nafe Katter Theatre



# Fine Arts Phase II – Protection of Existing Conditions



# Fine Arts Phase II - Two Week Look Ahead



# SFA Fine Arts Phase II

## UConn UPDC's You Tube Video –

<https://www.youtube.com/watch?v=yTq46oBgeRI&t=656s>

