

School of Fine Arts

Fine Arts Phase II Facility Update

Status as of February 13, 2019

SFA Capital Project - Logistics

Spring Semester

Project Site –

- Unchanged



SFA Capital Project - Current Status

Spring Semester


Utility Relocations – within project fence

Production Facility Addition:

- Foundations
- Exterior Walls
- Roofing
- Mechanical/Electrical Rough-in


Drama/Music Building Renovation Upgrades (rooms on west side of corridor)

Façade and window replacement complete



SFA Capital Project - Overview

Summer 2019 (May 13 – August 23)




SFA Capital Project - Logistics

Summer 2019

May 13th – August 23rd –

- Moving and swing space relocations *(as necessary)*
- Temporary Road Closures
 - Coventry & Maple Lane
- Temporary Parking Lot Closure
- Box Office Entrance Relocation
- Noise Disruption
 - Facades
 - Art Building Roof
- Network Connectivity Disruption



SFA Capital Project – Wrap-Up

UConn School of Fine Arts is pleased to present
the following video presentation:

Fine Arts Phase II Capital Project: Theatre
Production Facility + Entryway + Facade
Opening in 2020!

<https://www.youtube.com/watch?v=j3iqk-cXC98&feature=youtu.be>